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Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 294

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the drainage
plates , work on the façade doors , work on the platform on the platform at 109 & 99 meters , & work on the
Electro Slag Weld repairs . They started at 7:20 AM.

Bruce & Terry had to work on the Electro Slag Weld repairs on the top 2.5 meters between 9 & 13
meters .

Bruce had to work joint F . Face A . Terry had to work on joint J . Face B . Crews had to grind , clean ,
heat , & weld .

Fritz , Robert , Art , Andrew , Darrell , & Jessie were on the site . Check Fritz report 's for the welders
detailed activities .

Richard & Huang had to work on the drainage plates on the West side of the tower saddle for the 2nd
day . Huang had to work on the South plate . He had to mobilize his tools , equipments , reroute the gas &
power lines . He was done at 7:50 AM. Huang had to clean , grind the edge of the plates , heat , & weld .
He started at 7:55 AM. Huang was done on the South plate at 11:00 AM. He started on the middle
drainage plate at 11:15 AM. He was done at 4:50 PM.

In addition to that , Richard had to work on the corner cover plates for splice 5 between A & B skins &
between lift 4 & the grillage . He had to cut the plate to size , cut groove , bent the plate to fit in place ,
weld , & drill 8 holes . He started on the South corner cover plate at 9:30 AM. He was done at 3:30 PM. He
started on the West corner plate at 3:40 PM.

Richard , Brian , & I had to test 10% of the grillage splice plate bolts inside the South tower shaft & the
grillage bottom cover plate bolts . Crews started at 7:55 AM. They were done at 8:30 AM.

Mardonio had to work on the West shaft . He had to grind & clean the last 2 spots on the D skin . He
started at 7;30 AM. He was done at 8:30 AM.

After that , he had to work with Mathew on the elevator barricade brackets at 99 meters

Mathew & Mardonio had to work on the barricade brackets on the top of the North façade at 99 meters .
Crews had to drill & tap the holes . Crews had to mobilize their tools , equipments , & reroute the power
line . They started at 9:00 AM. Crews were called to work on the West shrouds & the saddle bolts at 10:00
AM. No work was performed on the brackets . They had to work with Bob to the end of the shift .

Richard & Mario had to work on the façade doors . Crews had to install the neoprene & the lock
cylinders . They started on the East façade doors at 109 meters at 7:30 AM. Then , on the West façade
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doors , & finally , on the South façade doors ( Total 8 Doors ) . Crews were done at 1:20 PM. Then , crews
had to mobilize to work on the façade doors at 99 meters

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan crews had to fly & set the middle
drainage plate on the West side of the saddle on the top of the grillage plate . Crews started at 7:30 AM.
They were done at 8:00 AM.

After that , crews had to work on the erection tower . They had to prepare to disassemble the working
platform at 109 meters , 99 , & 89 meters . They had to mobilize their tools , equipments , remove the
hand rails , set the chain falls , & remove the access grating .

Crews had to wait for the other crews to finish installing the locks to remove the center section of the
platform . They started to disassemble the platform at 109 meters at 1:30 PM. The center section of the
platform was lowered to elevation 100 meters , hooked to the crane , & pulled out of the site . Crews were
done at 3:10 PM.

After that , crews had to pull out of the site the North & South sections . They were done at 4:45 PM. &
they had to mobilize their tools & equipments to work on the platform at 99 meters , remove the hand
rails , access , remove the bolts , & hook the sections with chain falls . Crews were done at 5:00 PM.

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

Dutra crews came to the site at 8:00 AM. Crews had to work on the top of the footing box . James
Urquhart , & Sam Tabake had to remove the plywood cover to expose the reinforcing steel & the rod tie
back brackets on the North side of the footing box .

Certified Coating crews had to come after hours to pressure wash the top of the tower starting at 1145
meters to the top of the tower heads . Check Charlie 's report for the painters detailed activities .

Manuel had to work on the West tower shaft . He had to clean , & apply primer coat on the M Ted areas
after removing the elevator brackets between 53 & 81 meters . 3 locations have to be repaired before
painting . He started at 12:45 PM. He was done at 4:00 PM.

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM RICHARD HERNANDEZIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

JNM TERRY MCCORMICIronworker 8.00 2.00 0.00 10.00

APP MARIO ANGUIANOIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00
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WELDER, 600 AMP

8.00

2288

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L05-ENW.07804-0120F4 Tower Lift 05 External Paint Tower NW

CERTIFIED COATINGS COMPANY
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